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Via Electronic Mail 

April 15 , 2019 

Karen Mason-Smith 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
March 2019 Monthly Progress Report #059 

Dear Ms. Mason-Smith : 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W- l 4-C-004, the Respondents are submitting the March 2019 monthly progress report. 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-5052. 

Sincerely, 

??2J#j/--
M1chael H. Samples 
Alternate Project Coordinator 

MHS/jr 

Enclosure 
cc: (via e-mail) 

Leslie Blake, EPA 
Stephanie Andrews, IDEM 
Jeff Cahn, Esq. , EPA 
David Rieser, Esq ., K&L Gates 
Bennie Underwood, de maximis 
Jason Price, Parsons 
GDL Technical Committee 

950136
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MONTHLY PROGRESS REPORT - #059 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: March 2019 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• With correspondence dated March 15, 2019, the United States Environmental Protection Agency 

(EPA) notified the Gary Development Landfill Site PRP Group (Respondents) that EPA had 

conditionally approved the Revised Final Remedial Investigation (Rl) Report, that was 
electronically submitted to EPA on January 7, 2019 . Volume 1 of the RI Report was revised in 

accordance with EPA ' s redline markup, dated December 21 , 2018 . Once the revised portion of 

the Rl Report (Volume I) was approved by EPA, hard copies of the full Final RI Report are to be 

provided (see WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 

SIGNIFICANT ACTIVITIES / DELIVERABLES below). 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT 
ACTIVITIES/ DELIVERABLES 

• Prepare hard copies of the ful I final RI Report and provide to EPA. 

• As part of the Feasibility Study (FS) process, develop updated preliminary remedial action 

objectives and present them in a Technical Memorandum. Based on EPA ' s conditional approval 
of the RI Report (see above), the Remedial Action Objectives Technical Memorandum is due to 

EPA no later than April 15 , 2019. 

• [n accordance with EPA ' s March 15, 2019 RI Report conditional approval letter, provide EPA 
with an Ecological Risk Assessment Addendum no later than April 15, 2019 . 

• Contingent upon Site access being re-established by EPA, schedule and perform the Per- and 

Polyfluoroalkyl Substances (PF AS) sampling field event. 
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 
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• Pursuant to EPA 's request, the Respondents have agreed to sample groundwater for PF AS 
compounds. This activity will be scheduled once Site access is re-established. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• The Administrative Warrant providing for Site access expired in 2018; therefore, pursuant to EPA 
direction all personnel are to refrain from being on-site until an extension of the warrant is 
secured by EPA. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested. 
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